

# ELECTRICITY REFORM OVERSIGHT COMMITTEE

---

## STATUS REPORT

---

**Date: 21 January 2013**

The Electricity Reform Oversight Committee met on 18 January 2013.

The following matters were discussed:

- status of the nine project work streams;
- project risks and issues; and
- reports from the various working groups.

The Electricity Reform Oversight Committee:

- considered options in regard to the timing of the regulatory processes for the initial period of price regulation following the introduction of full retail competition;
- noted legal advice in regard to the form of the sale of Aurora Energy's customer base;
- considered the structure and allocation of customers to bundles for the sale process, noting that the sale must be structured in a manner that supports the broader reform objectives;
- noted that a Position Paper is being prepared for the Government's consideration and public release outlining the key policy positions underpinning the proposed market and regulatory framework;
- noted the list of key Ministerial decisions required for the reform project over the next 12 months; and
- discussed stakeholder communication issues including material prepared by the marketing and communications adviser.

Martin Wallace  
Chair