

# ELECTRICITY REFORM OVERSIGHT COMMITTEE

---

## STATUS REPORT

---

**Date: 4 July 2013**

The Electricity Reform Oversight Committee met on 3 July 2013.

The following matters were discussed:

- status of the project work streams;
- project risks and issues; and
- reports from the various working groups.

The Electricity Reform Oversight Committee noted that:

- the transfer of the Tamar Valley Power Station from Aurora Energy to Hydro Tasmania had been successfully completed;
- the Shareholding Ministers had appointed the remaining members of the Network Integration Transition Board;
- the Government had made its submission to the Tasmanian Economic Regulator for the first retail price determination under FRC; and
- the EOI process for the sale of Aurora's customer base has commenced;

The Electricity Reform Oversight Committee:

- noted that the study and policy decision phase of the electricity reform project is now complete, and the project is now moving into an implementation phase;
- noted the draft Communications Plan which focuses on customer education;
- noted progress on the preparation of the Ministerial Orders required under the *Electricity Supply Industry Act 1995*.

Martin Wallace  
Chair